

REGIONAL PROJECT TRANSPARENCY DOCUMENT
Local Government Support Fund- Assistance to Municipalities

REGIONAL OFFICE : REGION 1
NO. OF COVERED MUNICIPALITIES : 116
UPDATE AS OF : FEB. 10, 2018

SUMMARY

TOTAL NO. OF PROJECTS		398
COMPLETED	NO.	231
	%	58%
ON-GOING	NO.	133
	%	33.40%
NOT YET STARTED	NO.	34
	%	8.60%

DETAILED PROJECT STATUS

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS	REMARKS
613	ILOCOS NORTE	ADAMS	CORE LOCAL ACCESS ROAD IN POBLACION #1, #2 AND #3	COMPLETED	
614	ILOCOS NORTE	ADAMS	CORE LOCAL ACCESS ROAD IN POBLACION BUCAROT ROAD	ON-GOING	80%
615	ILOCOS NORTE	BACARRA	CORE LOCAL ACCESS ROAD IN SITIO DAY-AS, BRGY. 34 CABARUAN	COMPLETED	
616	ILOCOS NORTE	BACARRA	CORE LOCAL ACCESS ROAD IN SITIO CABAYAOASAN, BRGY. 22 BANI	COMPLETED	
617	ILOCOS NORTE	BACARRA	CORE LOCAL ACCESS ROAD IN BRGY. 29 PASNGAL	COMPLETED	
618	ILOCOS NORTE	BACARRA	CORE LOCAL ACCESS ROAD IN SITIO MALAMPA, BRGY. 19 NAMBARAN	COMPLETED	
619	ILOCOS NORTE	BACARRA	EVACUATION FACILITY IN TOWN PLAZA, BRGY. 1 STA. RITA	COMPLETED	
620	ILOCOS NORTE	BADOC	CORE LOCAL ACCESS ROAD IN BARANGAYS PALTIT, MABUSAG SUR, NAPI, LUBIGAN, TUROD, AR-ARUSIP, LABUT, NAGREBCAN, CAMANGA, STA. CRUZ SUR, STA. CRUZ NORTE, CARAITAN, SAUD, LACUBEN	ON-GOING	82%
621	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. PAYAC	ON-GOING	15.00%
622	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. MANAYON (PUROK DANAQ)	ON-GOING	62.00%
623	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. ABACA (PUROK TALNA)	COMPLETED	
624	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. ABACA (PUROK NAMNAMA)	COMPLETED	
625	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. ABACA (PUROK TIMPUYOG)	COMPLETED	
626	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. DADAOR	ON-GOING	25.00%
627	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. TAGUIPORO	ON-GOING	65.00%
628	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. BANBAN (PUROK RAYURAY)	ON-GOING	28.00%
629	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. MASIKIL	ON-GOING	75.00%
630	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. MALASIN (PUROK JUPITER)	ON-GOING	20.00%
631	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. MALASIN (PUROK JUPITER)	ON-GOING	20.00%
632	ILOCOS NORTE	BANGUI	CORE LOCAL ACCESS ROAD IN BRGY. PAYAC (PUROK MABUHAY)	ON-GOING	15.00%
633	ILOCOS NORTE	BANNA	CORE LOCAL ACCESS ROAD IN BRGY. BARBARANGAY	ON-GOING	70%
634	ILOCOS NORTE	BURGOS	CORE LOCAL ACCESS ROAD IN BARANGAY AGAGA	ON-GOING	80%
635	ILOCOS NORTE	CARASI	PROVISION OF POTABLE WATER SYSTEM IN SITIO TARA-TARA, BRGY. VIRBIRA AND BRGY. ANGSET	COMPLETED	
636	ILOCOS NORTE	CARASI	PROVISION OF POTABLE WATER SYSTEM IN BARANGAY BARBAQUEZO AND SITIO NAGUNDAYAN	COMPLETED	
637	ILOCOS NORTE	CARASI	CORE LOCAL ACCESS ROAD IN SITIO MACOTON AND PALONG, AND BRGY. BARBAQUEZO	ON-GOING	65%
638	ILOCOS NORTE	CURRIMAO	CORE LOCAL ACCESS ROAD IN BGY. CABUUSAN	ON-GOING	75%
639	ILOCOS NORTE	CURRIMAO	EVACUATION FACILITY IN BGY. TAPAO-TIGUE	ON-GOING	70%
640	ILOCOS NORTE	DINGRAS	CORE LOCAL ACCESS ROAD IN BARANGAYS SUYO, CAPASAN, BACSIL AND ESPIRITU	COMPLETED	
641	ILOCOS NORTE	DINGRAS	EVACUATION FACILITY IN BARANGAY MADAMBA	ON-GOING	65%
642	ILOCOS NORTE	DUMALNEG	PROVISION OF POTABLE WATER SUPPLY IN BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	COMPLETED	

643	ILOCOS NORTE	DUMALNEG	CORE LOCAL ACCESS ROAD IN PUROK TIMPUYOG AND PUROK SANIATA, POBLACION, DUMALNEG, ILOCOS NORTE	COMPLETED	
644	ILOCOS NORTE	DUMALNEG	CORE LOCAL ACCESS ROAD IN PUROK NAMNAMA, POBLACION, DUMALNEG, ILOCOS NORTE	COMPLETED	
645	ILOCOS NORTE	DUMALNEG	EVACUATION FACILITY IN PUROK CRISTALINA, POBLACION, DUMALNEG, ILOCOS NORTE	COMPLETED	
646	ILOCOS NORTE	MARCOS	CORE LOCAL ACCESS ROAD IN (3 BARANGAYS) - SITIO NORTH PAROLA, BRGY. LYDIA - SITIO 5 & 6, BRGY. SANTIAGO - SITIO NAGLUSTIAN, BRGY. FORTUNA	ON-GOING	40%
647	ILOCOS NORTE	NUEVA ERA	SMALL WATER IMPOUNDING PROJECT IN ACNAM	NOT YET STARTED	PREPARATION: waiting for deed of donation
648	ILOCOS NORTE	NUEVA ERA	SMALL WATER IMPOUNDING PROJECT IN BARIKIR	NOT YET STARTED	PREPARATION: waiting for deed of donation
649	ILOCOS NORTE	NUEVA ERA	SMALL WATER IMPOUNDING PROJECT IN CABBITOURAN	NOT YET STARTED	PREPARATION: waiting for deed of donation
650	ILOCOS NORTE	NUEVA ERA	SMALL WATER IMPOUNDING PROJECT IN CARAY	NOT YET STARTED	PREPARATION: waiting for deed of donation
651	ILOCOS NORTE	NUEVA ERA	SMALL WATER IMPOUNDING PROJECT IN STO. NINO	NOT YET STARTED	PREPARATION: waiting for deed of donation
652	ILOCOS NORTE	PAGUDPUD	PROVISION OF POTABLE WATER SYSTEM IN BRGY. BURAYOC AND BRGY. SAUD	ON-GOING	7%
653	ILOCOS NORTE	PAOAY	CORE LOCAL ACCESS ROAD IN NAGBACALAN	ON-GOING	32.84%
654	ILOCOS NORTE	PAOAY	CORE LOCAL ACCESS ROAD IN PASIL	ON-GOING	7.24%
655	ILOCOS NORTE	PAOAY	CORE LOCAL ACCESS ROAD IN SAN ROQUE	ON-GOING	7.00%
656	ILOCOS NORTE	PAOAY	CORE LOCAL ACCESS ROAD IN SUBA	ON-GOING	8.52%
657	ILOCOS NORTE	PAOAY	CORE LOCAL ACCESS ROAD IN SUNGADAN	ON-GOING	7.00%
658	ILOCOS NORTE	PAOAY	CORE LOCAL ACCESS ROAD IN SURGUI	ON-GOING	7.00%
659	ILOCOS NORTE	PASUQUIN	CORE LOCAL ACCESS ROAD IN SITIO SAKAY, BGY. CARUSIKIS	COMPLETED	
660	ILOCOS NORTE	PASUQUIN	CORE LOCAL ACCESS ROAD IN SITIO SUROT-BUTNONG, BGY. NAGLICUAN	COMPLETED	
661	ILOCOS NORTE	PASUQUIN	CORE LOCAL ACCESS ROAD IN SITIO TINBAGAN, BGY. PANGIL	COMPLETED	
662	ILOCOS NORTE	PASUQUIN	CORE LOCAL ACCESS ROAD IN SITIO NAGABUNGAN, BRGY. DAVILA	COMPLETED	
663	ILOCOS NORTE	PASUQUIN	CORE LOCAL ACCESS ROAD IN SALPAD-SUSUGAEN LOCAL ACCESS ROAD	COMPLETED	
664	ILOCOS NORTE	PASUQUIN	CORE LOCAL ACCESS ROAD IN NGABANGAN-CARUSIPAN ROAD	COMPLETED	
665	ILOCOS NORTE	PASUQUIN	CORE LOCAL ACCESS ROAD IN SULBEC-SALPAD ROAD	COMPLETED	
666	ILOCOS NORTE	PIDDIG	SMALL WATER IMPOUNDING PROJECT IN BARANGAY MARUYA (SITIO LUBONG), PIDDIG, ILOCOS NORTE	ON-GOING	80%
667	ILOCOS NORTE	PIDDIG	SMALL WATER IMPOUNDING PROJECT IN BARANGAY CALAMBEG, PIDDIG, ILOCOS NORTE	ON-GOING	80%
668	ILOCOS NORTE	PIDDIG	SMALL WATER IMPOUNDING PROJECT IN BARANGAY ESTANCIA, PIDDIG, ILOCOS NORTE	ON-GOING	80%
669	ILOCOS NORTE	PIDDIG	SMALL WATER IMPOUNDING PROJECT IN BARANGAY MARUYA (SITIO NAGURDIN), PIDDIG, ILOCOS NORTE	ON-GOING	80%
670	ILOCOS NORTE	PIDDIG	SMALL WATER IMPOUNDING PROJECT IN BARANGAY TANGAOAN, PIDDIG, ILOCOS NORTE	ON-GOING	80%
671	ILOCOS NORTE	PIDDIG	SMALL WATER IMPOUNDING PROJECT IN BARANGAY DUPITAC, PIDDIG, ILOCOS NORTE	ON-GOING	80%
672	ILOCOS NORTE	PINILI	PROVISION OF POTABLE WATER SUPPLY IN ALL SITIOS OF BARANGAYS PUZOL AND TARTARABANG	NOT YET STARTED	PREPARATION: Finalization of the site of the water source
673	ILOCOS NORTE	PINILI	CORE LOCAL ACCESS ROAD IN SITIO SAN JOSE, BRGY. SACRITAN	COMPLETED	
674	ILOCOS NORTE	PINILI	EVACUATION FACILITY IN BRGY. VALBUENA	ON-GOING	40%
675	ILOCOS NORTE	PINILI	SMALL WATER IMPOUNDING PROJECT IN PUROK ABUNDANCIA, BRGY. BUNGRO	ON-GOING	25%
676	ILOCOS NORTE	SAN NICOLAS	CORE LOCAL ACCESS ROAD IN BRGY. 16 SNIN	ON-GOING	13.00%
677	ILOCOS NORTE	SAN NICOLAS	CORE LOCAL ACCESS ROAD IN BRGYS. 2 & 3 SNIN	ON-GOING	5%
678	ILOCOS NORTE	SAN NICOLAS	SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO MADILDILI, BRGY. 16 SNIN	ON-GOING	7.00%
679	ILOCOS NORTE	SAN NICOLAS	SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO STO. TOMAS, BRGY. 17 SNIN	ON-GOING	92.00%
680	ILOCOS NORTE	SAN NICOLAS	SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 2, BRGY. 20 SNIN	NOT YET STARTED	AD/POSTING

681	ILOCOS NORTE	SAN NICOLAS	SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 4, BRGY. 17 SNIN	NOT YET STARTED	AD/POSTING
682	ILOCOS NORTE	SAN NICOLAS	SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 1, BRGY. 21 SNIN	NOT YET STARTED	AD/POSTING
683	ILOCOS NORTE	SAN NICOLAS	SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 5, BRGY. 22 SNIN	NOT YET STARTED	AD/POSTING
684	ILOCOS NORTE	SARRAT	PROVISION OF POTABLE WATER SUPPLY IN BRGY. 20 & 22	NOT YET STARTED	PREPARATION: AD/POSTING
685	ILOCOS NORTE	SARRAT	PROVISION OF POTABLE WATER SUPPLY IN BRGY. 13 SAN PEDRO	ON-GOING	AD/POSTING
686	ILOCOS NORTE	SARRAT	CORE LOCAL ACCESS ROAD IN BRGY. 12, 15, 22 & 23	COMPLETED	AD/POSTING
687	ILOCOS NORTE	SARRAT	EVACUATION FACILITY IN BRGY. 5 SAN VICENTE	ON-GOING	AD/POSTING
688	ILOCOS NORTE	SARRAT	SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 23 SAN ANDRES	ON-GOING	AD/POSTING
689	ILOCOS NORTE	SOLSONA	CORE LOCAL ACCESS ROAD IN SITIO STA MARIA, BRGY. BAGBAG	COMPLETED	AD/POSTING
690	ILOCOS NORTE	SOLSONA	CORE LOCAL ACCESS ROAD IN SITIO 6, BRGY. BAGBAGO	COMPLETED	AD/POSTING
691	ILOCOS NORTE	SOLSONA	CORE LOCAL ACCESS ROAD IN SITIO CATEBBEGAN A & B, BRGY. PUTTAO	COMPLETED	AD/POSTING
692	ILOCOS NORTE	SOLSONA	CORE LOCAL ACCESS ROAD IN SITIO MATAYAG, BRGY. MANALPAC & SITIO CASALAMAGIAN, BRGY. TALUGTOG	COMPLETED	AD/POSTING
693	ILOCOS NORTE	SOLSONA	CORE LOCAL ACCESS ROAD IN SITIO DIPADI TO CALUMBUYAN, BRGY. CAPURICTAN	COMPLETED	AD/POSTING
694	ILOCOS NORTE	SOLSONA	CORE LOCAL ACCESS ROAD IN SITIO TOLEDO TO CABATUAN, BRGY. BARCELONA	COMPLETED	AD/POSTING
695	ILOCOS NORTE	SOLSONA	CORE LOCAL ACCESS ROAD IN BRGY. HALL TO SITIO STA ROSA, BRGY. STA ANA	COMPLETED	AD/POSTING
696	ILOCOS NORTE	SOLSONA	CORE LOCAL ACCESS ROAD IN SITIO NAREGTA, BRGY. SAN JUAN	COMPLETED	AD/POSTING
697	ILOCOS NORTE	VINTAR	CORE LOCAL ACCESS ROAD IN BRGY. #18 ABKIR	COMPLETED	
698	ILOCOS NORTE	VINTAR	CORE LOCAL ACCESS ROAD IN BRGY. #15 VISAYA	COMPLETED	
699	ILOCOS SUR	ALILEM	CORE LOCAL ACCESS ROAD IN BRGY. BATBATO, DADDAAY AND ALILEM DAYA	ON-GOING	40%
700	ILOCOS SUR	BANAYOYO	PROVISION OF POTABLE WATER SUPPLY IN BAY-ASAN-NAGUIMBA	ON-GOING	2% (Mobilization)
701	ILOCOS SUR	BANAYOYO	CORE LOCAL ACCESS ROAD IN GREENHILLS-ELEFANTE TO BAY-ASAN-NAGUIMBA, PUSPOS- POBLACION, CASILAGAN SUR, BAGBAGOTOT	ON-GOING	80%
702	ILOCOS SUR	BANAYOYO	SMALL WATER IMPOUNDING PROJECT IN IMMALUG-LINTIC	ON-GOING	2% (Mobilization)
703	ILOCOS SUR	BANTAY	CORE LOCAL ACCESS ROADS IN BRGY. AN-ANNAM	COMPLETED	
704	ILOCOS SUR	BANTAY	CORE LOCAL ACCESS ROADS IN BRGY. CAPANGDANAN	COMPLETED	
705	ILOCOS SUR	BANTAY	CORE LOCAL ACCESS ROADS IN BRGY. TAGUIPORO	COMPLETED	
706	ILOCOS SUR	BANTAY	CORE LOCAL ACCESS ROADS IN BRGY. TAY-AC	COMPLETED	
707	ILOCOS SUR	BURGOS	CORE LOCAL ACCESS ROAD IN NIA ROAD, MACAQAYAN, PADAYAO, DIRDIRIG	ON-GOING	95%
708	ILOCOS SUR	CABUGAO	PROVISION OF POTABLE WATER SUPPLY IN TUROD, DARDARAT, SALOMAGUE, SABANG, DACLAPAN, NAMRUANGAN	ON-GOING	60%
709	ILOCOS SUR	CAOAYAN	CORE LOCAL ACCESS ROAD IN BARANGAY VILLAMAR, CAOAYAN, ILOCOS SUR	COMPLETED	
710	ILOCOS SUR	CAOAYAN	CORE LOCAL ACCESS ROAD IN BARANGAY TAMORONG, CAOAYAN, ILOCOS SUR	COMPLETED	
711	ILOCOS SUR	CAOAYAN	EVACUATION FACILITY IN BARANGAY DON DIMAS QUERUBIN, CAOAYAN, ILOCOS SUR	ON-GOING	70%
712	ILOCOS SUR	CERVANTES	CORE LOCAL ACCESS ROAD IN SITIO LIQUEO-NAMECBEGAN, SAN LUIS	COMPLETED	
713	ILOCOS SUR	CERVANTES	CORE LOCAL ACCESS ROAD IN SITIO BUDOY-PAUTAN, MALAYA	COMPLETED	
714	ILOCOS SUR	CERVANTES	CORE LOCAL ACCESS ROAD IN SITIO TAGPEO, DINWEDE WEST	COMPLETED	
715	ILOCOS SUR	G. DEL PILAR	CORE LOCAL ACCESS ROAD IN SITIO MABATANO, DAPDAPPIG	ON-GOING	90%
716	ILOCOS SUR	G. DEL PILAR	CORE LOCAL ACCESS ROAD IN POBLACION NORTE	COMPLETED	
717	ILOCOS SUR	G. DEL PILAR	CORE LOCAL ACCESS ROAD IN SITIO UL-OLING, POBLACION NORTE	COMPLETED	
718	ILOCOS SUR	G. DEL PILAR	CORE LOCAL ACCESS ROAD IN MATUE-BUTARAG	ON-GOING	62%
719	ILOCOS SUR	G. DEL PILAR	CORE LOCAL ACCESS ROAD IN CONCEPCION	COMPLETED	
720	ILOCOS SUR	G. DEL PILAR	CORE LOCAL ACCESS ROAD IN ALFONSO	COMPLETED	
721	ILOCOS SUR	GALIMUYOD	EVACUATION FACILITY IN BARANGAY POBLACION, GALIMUYOD, ILOCOS SUR	ON-GOING	24%

722	ILOCOS SUR	LIDLIDDA	PROVISION OF POTABLE WATER SUPPLY IN POBLACION NORTE, LIDLIDDA, ILOCOS SUR	NOT YET STARTED	PREPARATION
723	ILOCOS SUR	LIDLIDDA	PROVISION OF POTABLE WATER SUPPLY IN BUGUI, LIDLIDDA, ILOCOS SUR	NOT YET STARTED	PREPARATION
724	ILOCOS SUR	LIDLIDDA	CORE LOCAL ACCESS ROAD IN POSER-TURKO AREA, POBLACION NORTE, ILOCOS SUR	NOT YET STARTED	AD/POSTING
725	ILOCOS SUR	LIDLIDDA	CORE LOCAL ACCESS ROAD IN BEQUI-WALIN, LIDLIDDA, ILOCOS SUR	NOT YET STARTED	PREPARATION: AD/POSTING
726	ILOCOS SUR	LIDLIDDA	CORE LOCAL ACCESS ROAD IN LIBTONG AREA, POBLACION SUR, LIDLIDDA, ILOCOS SUR	NOT YET STARTED	PREPARATION: AD/POSTING
727	ILOCOS SUR	LIDLIDDA	CORE LOCAL ACCESS ROAD IN LABUT, LIDLIDDA, ILOCOS SUR	NOT YET STARTED	AD/POSTING
728	ILOCOS SUR	LIDLIDDA	CORE LOCAL ACCESS ROAD IN PUROK UNO, CARCARABASA, LIDLIDDA, ILOCOS SUR	NOT YET STARTED	PREPARATION: AD/POSTING
729	ILOCOS SUR	MAGSINGAL	CORE LOCAL ACCESS ROAD IN BARANGAY MANZANTE	COMPLETED	AD/POSTING
730	ILOCOS SUR	NAGBUKEL	CORE LOCAL ACCESS ROAD IN BANTUGO, BANDRIL, MISSION, POB. EAST	ON-GOING	AD/POSTING
731	ILOCOS SUR	NARVACAN	PROVISION OF POTABLE WATER SUPPLY IN BARANGAY SULVEC	ON-GOING	AD/POSTING
732	ILOCOS SUR	NARVACAN	PROVISION OF POTABLE WATER SUPPLY IN BARANGAY PARPARIA	ON-GOING	AD/POSTING
733	ILOCOS SUR	NARVACAN	CORE LOCAL ACCESS ROAD IN ESTANCIA-SARMINGAN-CASILAGAN-CADACAD	ON-GOING	AD/POSTING
734	ILOCOS SUR	NARVACAN	CORE LOCAL ACCESS ROAD IN CODOOG-MAROZO-LANIPAO	NOT YET STARTED	AD/POSTING
735	ILOCOS SUR	NARVACAN	CORE LOCAL ACCESS ROAD IN CODOOG-BANGLAYAN-PARPARIA	ON-GOING	AD/POSTING
736	ILOCOS SUR	NARVACAN	CORE LOCAL ACCESS ROAD IN CAGAYUNGAN-SUCOC	COMPLETED	AD/POSTING
737	ILOCOS SUR	NARVACAN	CORE LOCAL ACCESS ROAD IN NANGUNEG-SAN PEDRO	COMPLETED	AD/POSTING
738	ILOCOS SUR	QUIRINO	PROVISION OF POTABLE WATER SUPPLY IN BANOEN	NOT YET STARTED	AD/POSTING
739	ILOCOS SUR	QUIRINO	PROVISION OF POTABLE WATER SUPPLY IN POBLACION	NOT YET STARTED	AD/POSTING
740	ILOCOS SUR	QUIRINO	PROVISION OF POTABLE WATER SUPPLY IN NAMITPIT	NOT YET STARTED	AD/POSTING
741	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN PATIACAN	COMPLETED	
742	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN LAMAG	ON-GOING	30%
743	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN POBLACION	ON-GOING	80%
744	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN PATUNGCALEO	NOT YET STARTED	AD/POSTING
745	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN PATUNGCALEO	NOT YET STARTED	AD/POSTING
746	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN CAYUS	COMPLETED	AD/POSTING
747	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN MALIDEG	ON-GOING	AD/POSTING
748	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN PATIACAN	ON-GOING	AD/POSTING
749	ILOCOS SUR	QUIRINO	CORE LOCAL ACCESS ROAD IN LAMAG	ON-GOING	AD/POSTING
750	ILOCOS SUR	QUIRINO	SMALL WATER IMPOUNDING PROJECT (SWIP) IN POBLACION	NOT YET STARTED	AD/POSTING
751	ILOCOS SUR	SALCEDO	2. CORE LOCAL ACCESS ROAD IN SORIOAN, DINARATAN AND BALUARTE, SALCEDO, ILOCOS SUR	ON-GOING	AD/POSTING
752	ILOCOS SUR	SALCEDO	1. EVACUATION CENTER IN POB. NORTE, SALCEDO, ILOCOS SUR	NOT YET STARTED	AD/POSTING
753	ILOCOS SUR	SAN EMILIO	CORE LOCAL ACCESS ROAD IN SITIO CANGAO, BARANGAY TIAGAN	ON-GOING	AD/POSTING
754	ILOCOS SUR	SAN ESTEBAN	CORE LOCAL ACCESS ROAD IN BARANGAYS SAN RAFAEL, SAN NICOLAS, SAN PABLO, POBLACION, CAPPA-CAPPA, & ANSAD	COMPLETED	AD/POSTING
755	ILOCOS SUR	SAN ESTEBAN	SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO MANDULON, BRGY. CABAROAN	ON-GOING	AD/POSTING
756	ILOCOS SUR	SAN ILDEFONSO	CORE LOCAL ACCESS ROAD IN BRGY BUSIING NORTE & BRGY. BUSIING CENSUR	COMPLETED	AD/POSTING
757	ILOCOS SUR	SAN JUAN	CORE LOCAL ACCESS ROAD IN BRGYS. REFARO AND CABANGLATAN	ON-GOING	AD/POSTING
758	ILOCOS SUR	SAN JUAN	CORE LOCAL ACCESS ROAD IN BRGYS. DARAO, SAN ISIDRO, SURNGIT AND MURAYA	ON-GOING	AD/POSTING
759	ILOCOS SUR	SAN JUAN	EVACUATION FACILITY IN BRGYS. BANNUAR AND BRGY. CABANGLATAN	ON-GOING	AD/POSTING
760	ILOCOS SUR	SAN VICENTE	CORE LOCAL ACCESS ROAD IN 3 BARANGAYS (LUBONG, BAYUBAY NORTE, PUDOC)	COMPLETED	AD/POSTING
761	ILOCOS SUR	SANTA	CORE LOCAL ACCESS ROAD IN BARANGAY MABILBILA SUR	COMPLETED	
762	ILOCOS SUR	SANTA CATALINA	CORE LOCAL ACCESS ROAD IN BARANGAY CABITTAOGAN	COMPLETED	
763	ILOCOS SUR	SANTA CATALINA	CORE LOCAL ACCESS ROAD IN BARANGAY TAMORONG	COMPLETED	

764	ILOCOS SUR	SANTA CATALINA	EVACUATION FACILITY IN BARANGAY POBLACION	ON-GOING	75%
765	ILOCOS SUR	SANTA CRUZ	CORE LOCAL ACCESS ROAD IN BARANGAY BUGBUGA	ON-GOING	52%
766	ILOCOS SUR	SANTA CRUZ	SMALL WATER IMPOUNDING PROJECT (SWIP) IN BARANGAY TUROD	NOT YET STARTED	NOTICE TO PROCEED
767	ILOCOS SUR	SANTA LUCIA	CORE LOCAL ACCESS ROAD IN BARANGAYS BULICLIC AND PALALI NORTE, STA. LUCIA, ILOCOS SUR	COMPLETED	NOTICE TO PROCEED
768	ILOCOS SUR	SANTA LUCIA	CORE LOCAL ACCESS ROAD IN BARANGAY SUAGAYAN, STA. LUCIA, ILOCOS SUR	COMPLETED	
769	ILOCOS SUR	SANTA LUCIA	CORE LOCAL ACCESS ROAD IN SITIO PARAS, PALALI SUR, STA. LUCIA, ILOCOS SUR	COMPLETED	
770	ILOCOS SUR	SANTA LUCIA	CORE LOCAL ACCESS ROAD IN BARANGAY PALALI SUR, STA. LUCIA, ILOCOS SUR	COMPLETED	
771	ILOCOS SUR	SANTA MARIA	CORE LOCAL ACCESS ROAD IN LINGSAT-DANUMAN-NALVO	COMPLETED	
772	ILOCOS SUR	SANTA MARIA	CORE LOCAL ACCESS ROAD IN DUNGLAYAN	COMPLETED	
773	ILOCOS SUR	SANTA MARIA	CORE LOCAL ACCESS ROAD IN BALIW DAYA-CABAROAN	COMPLETED	
774	ILOCOS SUR	SANTA MARIA	CORE LOCAL ACCESS ROAD IN MAYNGANAY NORTE-NAGTUPACAN	COMPLETED	
775	ILOCOS SUR	SANTA MARIA	CORE LOCAL ACCESS ROAD IN AG-AGRAO-LASLASONG	COMPLETED	
776	ILOCOS SUR	SANTA MARIA	SMALL WATER IMPOUNDING PROJECT IN TANGAON	COMPLETED	
777	ILOCOS SUR	SANTIAGO	CORE LOCAL ACCESS ROAD IN BIGBIGA-MAMBUG-NALASIN-DIVERSION ROAD & POBLACION NORTE-MAMBUG BARANGAY ROADS	COMPLETED	
778	ILOCOS SUR	SANTO DOMINGO	CORE LOCAL ACCESS ROAD IN SITIO QUIMBANBA, BARANGAY BINALAYANGANG	COMPLETED	
779	ILOCOS SUR	SANTO DOMINGO	CORE LOCAL ACCESS ROAD IN BARANGAY PANAY	COMPLETED	
780	ILOCOS SUR	SANTO DOMINGO	CORE LOCAL ACCESS ROAD IN SITIO UBBOG, BARANGAY NAGLAOA-AN	COMPLETED	
781	ILOCOS SUR	SANTO DOMINGO	CORE LOCAL ACCESS ROAD IN SITIO QUILLAYAN, BARANGAY LUSSOC	COMPLETED	
782	ILOCOS SUR	SANTO DOMINGO	CORE LOCAL ACCESS ROAD IN COASTAL ROAD, BARANGAY SIVED	COMPLETED	
783	ILOCOS SUR	SANTO DOMINGO	CORE LOCAL ACCESS ROAD IN BARANGAY CALAUTIT	COMPLETED	
784	ILOCOS SUR	SANTO DOMINGO	CORE LOCAL ACCESS ROAD IN SITIO PANPANITIT, BARANGAY CAMESTIZOAN	COMPLETED	
785	ILOCOS SUR	SIGAY	CORE LOCAL ACCESS ROAD IN BARANGAY SAN RAMON	ON-GOING	85%
786	ILOCOS SUR	SIGAY	PROVISION OF POTABLE WATER SUPPLY IN POBLACION AND STO. ROSARIO	NOT YET STARTED	AD/POSTING
787	ILOCOS SUR	SINAIT	CORE LOCAL ACCESS ROAD IN BRGY. SAPRIANA & CABARAMBANAN, SINAIT, ILOCOS SUR	COMPLETED	
788	ILOCOS SUR	SINAIT	CORE LOCAL ACCESS ROAD IN BRGY. CURTIN, SINAIT, ILOCOS SUR	COMPLETED	
789	ILOCOS SUR	SINAIT	CORE LOCAL ACCESS ROAD IN BRGY. MAGSAYSAY & SALLACAPO, SINAIT, ILOCOS SUR	ON-GOING	50%
790	ILOCOS SUR	SINAIT	SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. ZAPAT & TUBIGAY, SINAIT, ILOCOS SUR	ON-GOING	2%
791	ILOCOS SUR	SINAIT	SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. PACIS & BINACUD, SINAIT, ILOCOS SUR	ON-GOING	2%
792	ILOCOS SUR	SUGPON	CORE LOCAL ACCESS ROAD IN DANAC, SUGPON, ILOCOS SUR	ON-GOING	15%
793	ILOCOS SUR	SUGPON	SMALL WATER IMPOUNDING PROJECT IN LOWER BUAGI, POB/BALBALAYANG, SUGPON, IS	ON-GOING	15%
794	ILOCOS SUR	SUYO	PROVISION OF POTABLE WATER SUPPLY IN SITIO CAYAPA, SITIO BITO AND SITIO KIMPATUBBOG, BRGY. POBLACION	NOT YET STARTED	AD/POSTING
795	ILOCOS SUR	SUYO	CORE LOCAL ACCESS ROAD IN SUYO PROPER	ON-GOING	50%
796	ILOCOS SUR	SUYO	EVACUATION FACILITY IN USO	COMPLETED	
797	ILOCOS SUR	TAGUDIN	PROVISION OF POTABLE WATER SUPPLY IN BRGY. LACONG, TAGUDIN, ILOCOS SUR	ON-GOING	30%
798	ILOCOS SUR	TAGUDIN	PROVISION OF POTABLE WATER SUPPLY IN BRGY. BUCAO EAST, TAGUDIN, ILOCOS SUR	ON-GOING	55%
799	ILOCOS SUR	TAGUDIN	PROVISION OF POTABLE WATER SUPPLY IN BRGY. SALVACION, TAGUDIN, ILOCOS SUR	ON-GOING	45%
800	ILOCOS SUR	TAGUDIN	PROVISION OF POTABLE WATER SUPPLY IN BRGY. BIO, TAGUDIN, ILOCOS SUR	ON-GOING	40%
801	ILOCOS SUR	TAGUDIN	PROVISION OF POTABLE WATER SUPPLY IN BRGY. PUDOC EAST, TAGUDIN, ILOCOS SUR	ON-GOING	85%

802	ILOCOS SUR	TAGUDIN	PROVISION OF POTABLE WATER SUPPLY IN BRGY. PUDOC WEST, TAGUDIN, ILOCOS SUR	ON-GOING	35%
803	LA UNION	AGOO	CORE LOCAL ACCESS ROAD IN SAN ANTONIO- STA. MARIA ROAD	ON-GOING	80%
804	LA UNION	ARINGAY	CORE LOCAL ACCESS ROAD IN SITIO CENTRO, BRGY. MANGA	COMPLETED	
805	LA UNION	ARINGAY	CORE LOCAL ACCESS ROAD IN SITIO PINGWE, BRGY. GALLANO	COMPLETED	
806	LA UNION	ARINGAY	CORE LOCAL ACCESS ROAD IN SITIO SANYO, BRGY. SAN ANTONIO	COMPLETED	
807	LA UNION	ARINGAY	CORE LOCAL ACCESS ROAD IN SITIO BANA, BRGY. MACABATO	COMPLETED	
808	LA UNION	ARINGAY	CORE LOCAL ACCESS ROAD IN SITIO CENTRO, BRGY. STA. CECILIA	COMPLETED	
809	LA UNION	BACNOTAN	PROVISION OF POTABLE WATER SUPPLY IN BARANGAY LISQUEB	ON-GOING	90%
810	LA UNION	BACNOTAN	PROVISION OF POTABLE WATER SUPPLY IN BARANGAY BACSIL	ON-GOING	90%
811	LA UNION	BACNOTAN	PROVISION OF POTABLE WATER SUPPLY IN BARANGAY BARORO	COMPLETED	
812	LA UNION	BACNOTAN	CORE LOCAL ACCESS ROAD IN QUIRINO BITALAG ROAD	ON-GOING	70%
813	LA UNION	BACNOTAN	CORE LOCAL ACCESS ROAD IN ZARAGOZA LISQUEB ROAD	COMPLETED	
814	LA UNION	BAGULIN	CORE LOCAL ACCESS ROAD IN TIO-ANGAN-BAAY ROAD	ON-GOING	Work to Resume on January 29, 2018
815	LA UNION	BAGULIN	CORE LOCAL ACCESS ROAD IN BRGY. ALIBANGSAY	ON-GOING	25% Work Resumed
816	LA UNION	BAGULIN	CORE LOCAL ACCESS ROAD IN BRGY. CARDIZ	ON-GOING	Work to Resume on January 29, 2018
817	LA UNION	BAGULIN	CORE LOCAL ACCESS ROAD IN BRGY. BAAY	ON-GOING	90%
818	LA UNION	BAGULIN	CORE LOCAL ACCESS ROAD IN BRGY. DAGUP	COMPLETED	
819	LA UNION	BAGULIN	CORE LOCAL ACCESS ROAD IN BRGY. CAMBALY	COMPLETED	
820	LA UNION	BALAOAN	CORE LOCAL ACCESS ROAD IN BRGY. NAGSABARAN SUR	COMPLETED	
821	LA UNION	BALAOAN	CORE LOCAL ACCESS ROAD IN BRGY. SAN PABLO	COMPLETED	
822	LA UNION	BALAOAN	CORE LOCAL ACCESS ROAD IN BRGY. BUTUBUT NORTE	COMPLETED	
823	LA UNION	BALAOAN	CORE LOCAL ACCESS ROAD IN BRGY. BULBULALA	COMPLETED	
824	LA UNION	BALAOAN	CORE LOCAL ACCESS ROAD IN BRGY. BUTUBUT SUR	COMPLETED	
825	LA UNION	BALAOAN	CORE LOCAL ACCESS ROAD IN BRGY. SINAPANGAN SUR	COMPLETED	
826	LA UNION	BALAOAN	CORE LOCAL ACCESS ROAD IN BRGY. PAGBENNECAN	COMPLETED	
827	LA UNION	BALAOAN	CORE LOCAL ACCESS ROAD IN BRGY. BUTUBUT OESTE	COMPLETED	
828	LA UNION	BANGAR	CORE LOCAL ACCESS ROAD IN SITIO DIKE, RISSING, BANGAR, LA UNION	ON-GOING	75%
829	LA UNION	BAUANG	CORE LOCAL ACCESS ROAD IN BARANGAY CENTRAL EAST	COMPLETED	
830	LA UNION	BAUANG	CORE LOCAL ACCESS ROAD IN BARANGAY PALINTUCANG	COMPLETED	
831	LA UNION	BAUANG	EVACUATION FACILITY IN BARANGAY CENTRAL EAST	COMPLETED	
832	LA UNION	BURGOS	CORE LOCAL ACCESS ROAD IN BARANGAY AGPAY	COMPLETED	
833	LA UNION	BURGOS	CORE LOCAL ACCESS ROAD IN BARANGAY BILIS	COMPLETED	
834	LA UNION	BURGOS	CORE LOCAL ACCESS ROAD IN BARANGAY UPPER TUMAPOC	COMPLETED	
835	LA UNION	BURGOS	CORE LOCAL ACCESS ROAD IN BARANGAY DELLES	COMPLETED	
836	LA UNION	CABA	CORE LOCAL ACCESS ROAD IN POBLACION NORTE & POBLACION SUR, CABA, LA UNION	COMPLETED	
837	LA UNION	LUNA	CORE LOCAL ACCESS ROAD IN OAQUI #3 LUNA, LA UNION OAQUI #3, LUNA, LA UNION	COMPLETED	
838	LA UNION	LUNA	CORE LOCAL ACCESS ROAD IN RIMOS #3 LUNA, LA UNION OAQUI #3, LUNA, LA UNION	COMPLETED	
839	LA UNION	NAGUILIAN	CORE LOCAL ROAD CONSTRUCTION IN SITIO MANKAENG, GUSING NORTE	COMPLETED	
840	LA UNION	NAGUILIAN	CORE LOCAL ROAD CONSTRUCTION IN UPPER BIMMOTOBOT	COMPLETED	
841	LA UNION	NAGUILIAN	CORE LOCAL ROAD CONSTRUCTION IN SITIO LAKSID, AL-ALINAO NORTE	COMPLETED	
842	LA UNION	NAGUILIAN	CORE LOCAL ROAD CONSTRUCTION IN SITIO TAWI-TAWI, GUSING SUR	COMPLETED	
843	LA UNION	NAGUILIAN	CORE LOCAL ROAD CONSTRUCTION IN SITIO KAMANGGAAN, CASILAGAN	COMPLETED	
844	LA UNION	NAGUILIAN	CORE LOCAL ROAD CONSTRUCTION IN BARIQUIR, LIOAC SUR	COMPLETED	
845	LA UNION	PUGO	PROVISION OF POTABLE WATER SUPPLY IN PALINA, PUGO, LA UNION	ON-GOING	90%


846	LA UNION	PUGO	CORE LOCAL ACCESS ROAD IN PALINA, PUGO, LA UNION	ON-GOING	40%
847	LA UNION	PUGO	EVACUATION FACILITY IN POBLACION WEST, PUGO LA UNION	ON-GOING	30%
848	LA UNION	ROSARIO	CORE LOCAL ACCESS ROAD IN BRGY. CADUMANIAN	ON-GOING	90%
849	LA UNION	ROSARIO	CORE LOCAL ACCESS ROAD IN BRGY. CARUNOAN EAST	COMPLETED	
850	LA UNION	ROSARIO	CORE LOCAL ACCESS ROAD IN BRY. GUMOT-NAGCOLARAN	COMPLETED	
851	LA UNION	ROSARIO	CORE LOCAL ACCESS ROAD IN BRGY. NANGCAMOTIAN	COMPLETED	
852	LA UNION	ROSARIO	CORE LOCAL ACCESS ROAD IN BRGY. SAN JOSE	COMPLETED	
853	LA UNION	SAN GABRIEL	CORE LOCAL ACCESS ROAD IN POBLACION - LIPAY ROAD, POBLACION SECTION	COMPLETED	
854	LA UNION	SAN GABRIEL	CORE LOCAL ACCESS ROAD IN KILAT - LON-OY ROAD, LON-OY SECTION	COMPLETED	
855	LA UNION	SAN GABRIEL	CORE LOCAL ACCESS ROAD IN KILAT-AMONTOC ROAD, BUCAO SECTION	ON-GOING	15%
856	LA UNION	SAN GABRIEL	CORE LOCAL ACCESS ROAD IN AMONTOC-APAYAO ROAD, AMONTOC SECTION	ON-GOING	7%
857	LA UNION	SAN GABRIEL	CORE LOCAL ACCESS ROAD IN BUMBUNEG - BUCAO CARCARABASA, BUCAO SECTION	ON-GOING	42%
858	LA UNION	SAN GABRIEL	SMALL WATER IMPOUNDING PROJECT (SWIP) IN BULALA, AMONTOC	NOT YET STARTED	NOTICE TO PROCEED
859	LA UNION	SAN JUAN	PROVISION OF POTABLE WATER SUPPLY IN BARANGAY LEGLEG AND ALUDAID	NOT YET STARTED	NOTICE TO PROCEED
860	LA UNION	SAN JUAN	CORE LOCAL ACCESS ROAD IN BARANGAY SARACAT	ON-GOING	70%
861	LA UNION	SAN JUAN	CORE LOCAL ACCESS ROAD IN BARANGAY CAARUSIPAN AND BACASYAN	COMPLETED	
862	LA UNION	SAN JUAN	CORE LOCAL ACCESS ROAD IN BARANGAY BALBAL-LOSA AND NAGYUBUYUBAN	COMPLETED	
863	LA UNION	SANTO TOMAS	CORE LOCAL ACCESS ROAD IN BAIL	COMPLETED	
864	LA UNION	SANTO TOMAS	EVACUATION FACILITY IN PATAC	NOT YET STARTED	AD/POSTING: Schedule of Bidding moved to Feb. 19, 2018
865	LA UNION	SANTO TOMAS	SMALL WATER IMPOUNDING PROJECT (SWIP) IN PATAC, CASILAGAN	ON-GOING	5%
866	LA UNION	SANTOL	PROVISION OF POTABLE WATER SUPPLY IN BRGY. CORRO-OY	COMPLETED	
867	LA UNION	SANTOL	PROVISION OF POTABLE WATER SUPPLY IN BRGY. LETTAC SUR	COMPLETED	
868	LA UNION	SANTOL	CORE LOCAL ACCESS ROAD IN BRGY. SASABA & SAPDAAN	COMPLETED	
869	LA UNION	SANTOL	CORE LOCAL ACCESS ROAD IN BRGY. PUGUIL & TUBADAY	COMPLETED	
870	LA UNION	SANTOL	CORE LOCAL ACCESS ROAD IN BRGY. LETTAC NORTE & LETTAC SUR	COMPLETED	
871	LA UNION	SANTOL	CORE LOCAL ACCESS ROAD IN BRGY. CORRO-OY & PAAGAN	COMPLETED	
872	LA UNION	SUDIPEN	CORE LOCAL ACCESS ROAD IN CALLITANG ROAD, BIGBIGA	ON-GOING	60%
873	LA UNION	SUDIPEN	CORE LOCAL ACCESS ROAD IN MASI & LINASIN SECTION, ILOCANO	COMPLETED	
874	LA UNION	SUDIPEN	CORE LOCAL ACCESS ROAD IN CENTRO & BUBOS, SENG-NGAT	COMPLETED	
875	LA UNION	SUDIPEN	CORE LOCAL ACCESS ROAD IN BAGUINGET, DUPLAS	ON-GOING	18%
876	LA UNION	SUDIPEN	CORE LOCAL ACCESS ROAD IN TAPAOAN, PORPORIKET	ON-GOING	10%
877	LA UNION	SUDIPEN	CORE LOCAL ACCESS ROAD IN LIPAY SECTION, UP-UPLAS	ON-GOING	50%
878	LA UNION	SUDIPEN	CORE LOCAL ACCESS ROAD IN NALVO SECTION, BULALAAN	ON-GOING	25%
879	LA UNION	SUDIPEN	CORE LOCAL ACCESS ROAD IN BULALAAN - BASIG ROAD	ON-GOING	25%
880	LA UNION	TUBAO	CORE LOCAL ACCESS ROAD IN LINAPEW	COMPLETED	
881	LA UNION	TUBAO	CORE LOCAL ACCESS ROAD IN RIZAL	COMPLETED	
882	LA UNION	TUBAO	CORE LOCAL ACCESS ROAD IN CAOIGUE	COMPLETED	
883	PANGASINAN	AGNO	CORE LOCAL ACCESS ROAD IN SIX (6) BARANGAYS	ON-GOING	90.00%
884	PANGASINAN	AGUILAR	CORE LOCAL ACCESS ROAD IN ALL 13 BARANGAYS IN THE MUNICIPALITY OF AGUILAR, PANGASINAN	COMPLETED	
885	PANGASINAN	ALCALA	CORE LOCAL ACCESS ROAD IN 3 BARANGAYS	COMPLETED	
886	PANGASINAN	ANDA	CORE LOCAL ACCESS ROAD IN BRGY. POBLACION AND BRGY AWAG	COMPLETED	
887	PANGASINAN	ANDA	CORE LOCAL ACCESS ROAD IN BRGY. SABLIG AND BRGY. TONDOL	COMPLETED	
888	PANGASINAN	ANDA	CORE LOCAL ACCESS ROAD IN BRGY. SAN JOSE AND BRGY. CABUNGAN	COMPLETED	
889	PANGASINAN	ANDA	CORE LOCAL ACCESS ROAD IN BRGY. AWILE AND BRGY. MACANDOCANDONG	COMPLETED	
890	PANGASINAN	ASINGAN	CORE LOCAL ACCESS ROAD IN VARIOUS BARANGAYS	COMPLETED	


891	PANGASINAN	ASINGAN	CORE LOCAL ACCESS ROAD IN SAN VICENTE WEST	COMPLETED	
892	PANGASINAN	ASINGAN	CORE LOCAL ACCESS ROAD IN POBLACION EAST	COMPLETED	
893	PANGASINAN	ASINGAN	CORE LOCAL ACCESS ROAD IN DOMANPOT	COMPLETED	
894	PANGASINAN	ASINGAN	CORE LOCAL ACCESS ROAD IN CAROSUCAN NORTE	COMPLETED	
895	PANGASINAN	ASINGAN	CORE LOCAL ACCESS ROAD/FOOTBRIDGE IN COLDIT	COMPLETED	
896	PANGASINAN	BALUNGAO	CORE LOCAL ACCESS ROAD IN 3 BARANGAYS	COMPLETED	
897	PANGASINAN	BALUNGAO	SMALL WATER IMPOUNDING PROJECT IN BRGY. EMERALDA	COMPLETED	
898	PANGASINAN	BANI	CORE LOCAL ACCESS ROAD IN QUINAOYANAN	COMPLETED	
899	PANGASINAN	BANI	CORE LOCAL ACCESS ROAD IN ARWAS	COMPLETED	
900	PANGASINAN	BANI	CORE LOCAL ACCESS ROAD IN CALABENG	COMPLETED	
901	PANGASINAN	BANI	CORE LOCAL ACCESS ROAD IN RANOM ILOCO	COMPLETED	
902	PANGASINAN	BANI	CORE LOCAL ACCESS ROAD IN POBLACION	ON-GOING	60%
903	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN ANAMBONGAN	COMPLETED	
904	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN BAYOYONG	COMPLETED	
905	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN CABELDATAN	COMPLETED	
906	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN DUMPAY	COMPLETED	
907	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN MALIMPEC	COMPLETED	
908	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN MAPOLOPOLO	COMPLETED	
909	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN NALNERAN	COMPLETED	
910	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN NAVATAT	COMPLETED	
911	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN OBONG	COMPLETED	
912	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN OSMENA SR.	COMPLETED	
913	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN PALMA	COMPLETED	
914	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN PATACBO	COMPLETED	
915	PANGASINAN	BASISTA	CORE LOCAL ACCESS ROAD IN POBLACION	COMPLETED	
916	PANGASINAN	BAUTISTA	CORE LOCAL ACCESS ROAD IN 8 BARANGAYS	COMPLETED	
917	PANGASINAN	BAYAMBANG	CORE LOCAL ACCESS ROAD IN 7 BARANGAYS	ON-GOING	96%
918	PANGASINAN	BAYAMBANG	CORE LOCAL ACCESS ROAD IN BRGY BALAYBUAYA	COMPLETED	
919	PANGASINAN	BINALONAN	CORE LOCAL ACCESS ROAD IN BARANGAY CILI	COMPLETED	
920	PANGASINAN	BINALONAN	CORE LOCAL ACCESS ROAD IN BARANGAY STA. CATALINA	COMPLETED	
921	PANGASINAN	BINALONAN	CORE LOCAL ACCESS ROAD IN BARANGAY MORENO	COMPLETED	
922	PANGASINAN	BINALONAN	CORE LOCAL ACCESS ROAD IN BARANGAY STA. MARIA NORTE	COMPLETED	
923	PANGASINAN	BINALONAN	CORE LOCAL ACCESS ROAD IN BARANGAY STA. MARIA NORTE	COMPLETED	
924	PANGASINAN	BINALONAN	CORE LOCAL ACCESS ROAD IN BARANGAY CAPAS	COMPLETED	
925	PANGASINAN	BINALONAN	CORE LOCAL ACCESS ROAD IN BARANGAY CANARVACANAN	COMPLETED	
926	PANGASINAN	BINMALEY	CORE LOCAL ROAD	COMPLETED	
927	PANGASINAN	BINMALEY	CORE LOCAL ROAD	COMPLETED	
928	PANGASINAN	BINMALEY	CORE LOCAL ROAD	COMPLETED	
929	PANGASINAN	BINMALEY	CORE LOCAL ROAD	COMPLETED	
930	PANGASINAN	BINMALEY	CORE LOCAL ROAD	COMPLETED	
931	PANGASINAN	BINMALEY	CORE LOCAL ROAD	COMPLETED	
932	PANGASINAN	BINMALEY	CORE LOCAL ROAD	COMPLETED	
933	PANGASINAN	BINMALEY	CORE LOCAL ROAD	NOT YET STARTED	AD/POSTING: failed bidding - for reposting mobilization
934	PANGASINAN	BINMALEY	CORE LOCAL ROAD	ON-GOING	
935	PANGASINAN	BINMALEY	CORE LOCAL ROAD	COMPLETED	
936	PANGASINAN	BOLINAO	CORE LOCAL ACCESS ROAD IN 2 BARANGAYS	ON-GOING	2%
937	PANGASINAN	BOLINAO	CORE LOCAL ACCESS ROAD IN BARANGAY PATAR	COMPLETED	
938	PANGASINAN	BOLINAO	CORE LOCAL ACCESS ROAD IN 2 BARANGAYS	COMPLETED	
939	PANGASINAN	BUGALLON	CORE LOCAL ACCESS ROAD IN SIX (2) BARANGAYS	COMPLETED	
940	PANGASINAN	BUGALLON	CORE LOCAL ACCESS ROAD IN GUESSET	COMPLETED	
941	PANGASINAN	BURGOS	CORE LOCAL ACCESS ROAD IN 5 BARANGAYS	COMPLETED	
942	PANGASINAN	CALASIAO	CORE LOCAL ACCESS ROAD IN FOUR (4) BARANGAYS	COMPLETED	
943	PANGASINAN	DASOL	PROVISION OF POTABLE WATER SUPPLY IN 2 BARANGAYS	ON-GOING	30%


944	PANGASINAN	DASOL	PROVISION OF POTABLE WATER SUPPLY IN POBLACION	ON-GOING	70%
945	PANGASINAN	DASOL	SMALL WATER IMPOUNDING PROJECT (SWIP) IN TAMBAC	ON-GOING	5%
946	PANGASINAN	INFANTA	CORE LOCAL ACCESS ROAD IN SITIO MARICLEM, BRGY. BAMBAN	COMPLETED	
947	PANGASINAN	INFANTA	EVACUATION FACILITY IN POBLACION EAST, HOUSING SITE COMPOUND	COMPLETED	
948	PANGASINAN	LABRADOR	CORE LOCAL ACCESS ROAD IN SITIO QUIRAY, BOLO; SITIO CULINGAT, UYONG; AND SITIO APOLER, TOBUAN	COMPLETED	
949	PANGASINAN	LAOAC	CORE LOCAL ACCESS ROAD IN POBLACION	ON-GOING	10%
950	PANGASINAN	LAOAC	EVACUATION FACILITY IN POBLACION	ON-GOING	10%
951	PANGASINAN	LINGAYEN	CORE LOCAL ACCESS ROAD IN 3 BARANGAYS	COMPLETED	
952	PANGASINAN	MABINI	CORE LOCAL ACCESS ROAD IN 15 BARANGAYS	COMPLETED	
953	PANGASINAN	MABINI	CORE LOCAL ACCESS ROAD IN BARNGAY BARLO	COMPLETED	
954	PANGASINAN	MALASIQUI	CORE LOCAL ACCESS ROAD IN 7 BARANGAYS	COMPLETED	
955	PANGASINAN	MANAOAG	CORE LOCAL ACCESS ROAD IN 7 BARANGAYS	COMPLETED	
956	PANGASINAN	MANAOAG	CORE LOCAL ACCESS ROAD IN 9 BARANGAYS	ON-GOING	57%
957	PANGASINAN	MANAOAG	CORE LOCAL ACCESS ROAD/FOOTBRIDGE IN 1 BARANGAY	ON-GOING	65%
958	PANGASINAN	MANGALDAN	CORE LOCAL ACCESS ROAD IN 4 BARANGAYS (INLAMBO, ALITAYA, DAVID, EMBARCADERO)	COMPLETED	
959	PANGASINAN	MANGATAREM	CORE LOCAL ACCESS ROAD IN 8 BARANGAYS(POGON ANIAT, DORONGAN SAWAT, CATARATARAAN, CABALUAYN 2ND, BUNAGAN, PAMPANO, BEDANIA & CAVIERNESAN)	COMPLETED	
960	PANGASINAN	MANGATAREM	EVACUATION FACILITY IN BARANGAY CALVO	ON-GOING	90%
961	PANGASINAN	MAPANDAN	CORE LOCAL ACCESS ROAD IN SIX (6) BARANGAYS	ON-GOING	80%
962	PANGASINAN	NATIVIDAD	CORE LOCAL ACCESS ROAD IN THREE (3) BARANGAYS	COMPLETED	
963	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN AMAGBAGAN ROAD	COMPLETED	
964	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN BALACAG BRGY. ROAD (PUROK 1)	COMPLETED	
965	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN BANDING BRGY. ROAD (PUROK 7)	COMPLETED	
966	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN BANTUGAN BRGY. ROAD (PUROK 6)	COMPLETED	
967	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN BATAKIL BRGY. ROAD (PUROK 3)	ON-GOING	50%
968	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN BOBONAN BRGY. ROAD (PUROK 3)	COMPLETED	
969	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN BUNEG BRGY. ROAD (PUROK 3)	ON-GOING	50%
970	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN CABLONG (ABATTOIR ROAD)	ON-GOING	10%
971	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN CASANFENANDOAN BRGY ROAD	ON-GOING	10%
972	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN CASTANO BRGY. ROAD (PUROK 7)	COMPLETED	
973	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN DILAN BRGY. ROAD (PUROK 4)	COMPLETED	
974	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN DON BENITO BRGY ROAD (PUROK 1)	COMPLETED	
975	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN HAWAY BRGY. ROAD (PUROK 1)	COMPLETED	
976	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN INOMAN BRGY. ROAD	ON-GOING	15%
977	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN LAOAC BRGY. ROAD (PUROK 4)	ON-GOING	10%
978	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN MALASIN BRGY. ROAD (PUROK 4)	ON-GOING	50%
979	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN MALOKIAT-MANAOL (ALL-WEATHER ROAD)	ON-GOING	10%
980	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN NAMA BRGY. ROAD (PUROK 5)	COMPLETED	
981	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN POBLACION DIST. 1 BRGY. ROAD	COMPLETED	
982	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN POB. DIST. 2 ROAD UPGRADING (BURGOS ST.)	COMPLETED	
983	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN POBLACION DIST. 4 BRGY. ROAD	COMPLETED	
984	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN ROSARIO BRGY. ROAD	COMPLETED	
985	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN TALOGTOG BRGY. ROAD (SITIO TAMBONGAN)	COMPLETED	
986	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN TULNAC BRGY. ROAD	COMPLETED	
987	PANGASINAN	POZORRUBIO	CORE LOCAL ACCESS ROAD IN VILLEGAS BRGY. ROAD	COMPLETED	

988	PANGASINAN	ROSALES	CORE LOCAL ACCESS ROAD IN 4 BARANGAYS	COMPLETED	
989	PANGASINAN	SAN FABIAN	CORE LOCAL ACCESS ROAD IN 7 BARANGAYS	COMPLETED	
990	PANGASINAN	SAN FABIAN	EVACUATION FACILITY IN POBLACION	COMPLETED	
991	PANGASINAN	SAN JACINTO	CORE LOCAL ACCESS ROAD IN LABNEY, LOBONG SAN VICENTE, CAPAOAY, STA. CRUZ	COMPLETED	
992	PANGASINAN	SAN MANUEL	CORE LOCAL ACCESS ROAD IN 7 BARANGAYS	COMPLETED	
993	PANGASINAN	SAN NICOLAS	CORE LOCAL ACCESS ROAD IN THREE (3) BARANGAYS	ON-GOING	97%
994	PANGASINAN	SAN QUINTIN	CORE LOCAL ACCESS ROAD IN VARIOUS BARANGAYS	COMPLETED	
995	PANGASINAN	SANTA BARBARA	CORE LOCAL ACCESS ROAD IN PRIMICIAS AND MANINGDING	ON-GOING	85%
996	PANGASINAN	SANTA MARIA	CORE LOCAL ACCESS ROAD IN 8 BARANGAYS	COMPLETED	
997	PANGASINAN	SANTO TOMAS	CORE LOCAL ACCESS ROAD IN 6 BARANGAYS	COMPLETED	
998	PANGASINAN	SANTO TOMAS	CORE LOCAL ACCESS ROAD IN 5 BARANGAYS	COMPLETED	
999	PANGASINAN	SISON	PROVISION OF POTABLE WATER SUPPLY IN POBLACION CENTRAL, POBLACION NORTE AND POBLACION SUR	ON-GOING	50%
1000	PANGASINAN	SISON	CORE LOCAL ACCESS ROAD IN BULAOEN EAST - BANTAY INSIK - PINMILAPIL ROADLINE	COMPLETED	
1001	PANGASINAN	SUAL	CORE LOCAL ACCESS ROAD IN 2 BARANGAYS	ON-GOING	80%
1002	PANGASINAN	SUAL	CORE LOCAL ACCESS ROAD IN BARANGAY POBLACION	ON-GOING	90%
1003	PANGASINAN	TAYUG	CORE LOCAL ACCESS ROAD IN VARIOUS BARANGAYS	COMPLETED	
1004	PANGASINAN	UMINGAN	CORE LOCAL ACCESS ROAD IN 3 BARANGAYS	COMPLETED	
1005	PANGASINAN	URBIZONDO	CORE LOCAL ACCESS ROAD IN 6 BARANGAYS	COMPLETED	
1006	PANGASINAN	URBIZONDO	CORE LOCAL ACCESS ROAD IN POBLACION	COMPLETED	
1007	PANGASINAN	VILLASIS	CORE LOCAL ACCESS ROAD IN ELEVEN (11) BARANGAYS	COMPLETED	
1008	PANGASINAN	VILLASIS	CORE LOCAL ACCESS ROAD IN THREE (3) BARANGAYS	ON-GOING	Tuvera Area, Brgy. Unzad - 100% Labit Road, Brgy. Unzad - 100% Brgy Bacag - 64%
1009	PANGASINAN	VILLASIS	EVACUATION FACILITY IN BRGY. UNZAD	COMPLETED	
1010	PANGASINAN	VILLASIS	SMALL WATER IMPOUNDING PROJECT (SWIP) IN TWO (2) BARANGAYS	NOT YET STARTED	AD/POSTING: LGU TO ADMINISTER THE PROJECT

Prepared by:


AUDRIN D. NUASCO
DMO IV


ENGR. AMER JERREL P. DE CASTRO
DMO III


ENGR. JEREMY A. LACUATA
Engr. III

Reviewed by:


ENGR. SHARWYN M. SANGEL
PDMU Chief

Approved by:


JAMES F. FADRILAN, CESO III
Regional Director